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ESTIMATE RUN 07/17/2018

ESTIMATE SUMMARY 17:30:58

CONTID: C20984         ESTIMATE NO: 0003 PROG 2005

PCN: 20984-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS UPGRADES FY 17 PERCENT TIME:

PROJECT NO: ITSSW01-636                   

VMS UPGRADES FY 17

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,933,261.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,854,526.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
251,990.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.09

WORK DAYS

WORK DAYS

49.40%

978,153.38

0.00

251,990.00

251,990.00

$

$

$

$

955,108.35

0.00

955,108.35

326,920.00

1,282,028.35

-27,817.90

0.00

1,254,210.45

0.00

AMOUNT DUE 1,254,210.45 251,990.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,990.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DELTA OTHERS

30.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/13/2017

12/13/2017

07/01/2018

10/19/2017

11/09/2017

11/30/2017

12/13/2017
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

50.00000

0015 Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0020 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

2,295.0050.000

0.00

55.000

LF  

45.90000

0025 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

160.000

LF  

15.62000

0030 Potholing 1.500

0.000

203-01597  
 

225.001.500

0.00

40.000

HOUR

150.00000

0035 Structure Backfill (Flow-Fill) 58.000

0.000

206-00065  
 

11,600.0058.000

0.00

75.000

CY  

200.00000

0040 Erosion Log Type 1 (12 Inch) 120.000

0.000

208-00002  
 

600.00120.000

0.00

200.000

LF  

5.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.00000

0050 Concrete Washout Structure 7.000

0.000

208-00045  
 

3,500.007.000

0.00

8.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

75.00000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

75.00000

0065 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

200.002.000

0.00

16.000

HOUR

100.00000

0070 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

16.000

DAY 

16.00000

0075 Reset TV Cameras 1.000

0.000

210-00473  
 

1,250.001.000

0.00

2.000

EACH

1,250.00000

0080 Reset Travel Time Indicator 1.000

0.000

210-00847  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.350

ACRE

714.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.350

ACRE

714.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,750.000

SY  

4.00000

0100 *Wildlife Biologist 12.000

0.000

240-00000  
 

2,400.0012.000

0.00

36.000

HOUR

200.00000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

36.000

HOUR

200.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

617.000

SY  

64.82000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (48 Inch) 220.000

0.000

503-00048  
 

214,940.00220.000

0.00

256.000

LF  

977.00000

0120 *Guardrail Type 3 (6-3 Post Spacing) 250.000

0.000

606-00301  
 

12,985.00250.000

0.00

385.000

LF  

51.94000

0125 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0130 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0135 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

9,000.003.000

0.00

5.000

EACH

3,000.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

5.00000

0145 Delineator (Type I) (Green) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

50.00000

0150 Delineator (Type III) (Green) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

8.33000

0155 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

100.00000

0160 Location Marker (Utility)(Flat Slat) 2.000

0.000

612-00270  
 

200.002.000

0.00

11.000

EACH

100.00000

0165 2 Inch Electrical Conduit (Bored) 180.000

0.000

613-00206  
 

14,999.40180.000

0.00

180.000

LF  

83.33000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit (Plastic) 425.000

0.000

613-01200  
 

21,250.00425.000

0.00

865.000

LF  

50.00000

0175 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

11.000

EACH

1,500.00000

0180 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0185 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0190 Service Meter Cabinet 2.000

0.000

613-80130  
 

15,000.002.000

0.00

3.000

EACH

7,500.00000

0195 Sign Panel (Class I) 2.500

0.000

614-00011  
 

112.502.500

0.00

32.000

SF  

45.00000

0200 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0200 MATERIAL ALLOWANCE Controller Cabinet 1.000

0.000

19,680.001.000

0.00EACH

19,680.00000

0205 Variable Message Sign 3.600

0.000

614-10120  
 

257,220.003.600

0.00

7.000

EACH

71,450.00000

0205 MATERIAL ALLOWANCE Variable Message Sign 0.000

2.000

95,590.002.000

95,590.00EACH

47,795.00000

0210 Variable Message Sign LED (Single Faced) 0.700

0.000

614-10145  
 

63,000.000.700

0.00

1.000

EACH

90,000.00000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

55,250.001.000

0.00EACH

55,250.00000

0220 Monotube Overhead Sign Cantilever (24 Inch Diameter) 4.000

0.000

614-32400  
 

200,000.004.000

0.00

8.000

EACH

50,000.00000

0220 MATERIAL ALLOWANCE Overhead Sign Str 0.000

4.000

156,400.004.000

156,400.00EACH

39,100.00000

0225 Telemetry (Field) (Cellular Modem) 4.000

0.000

614-86105  
 

8,000.004.000

0.00

8.000

EACH

2,000.00000

0230 Fiber Optic Termination Panel  (6 Fiber) 1.000

0.000

614-87006  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0235 Construction Surveying 0.750

0.000

625-00000  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0245 Flagging 72.750

0.000

630-00000  
 

2,182.5072.750

0.00

300.000

HOUR

30.00000

0250 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

200.00000

0255 Traffic Control Inspection 1.000

0.000

630-00007  
 

500.001.000

0.00

5.000

DAY 

500.00000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Traffic Control Management 31.000

0.000

630-00012  
 

37,200.0031.000

0.00

100.000

DAY 

1,200.00000

0265 Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

12.502.500

0.00

8.000

EACH

5.00000

0270 Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

112.5022.500

0.00

45.000

EACH

5.00000

0275 Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

5.001.000

0.00

12.000

EACH

5.00000

0280 Vertical Panel (Plastic) 12.000

0.000

630-80351  
 

180.0012.000

0.00

50.000

EACH

15.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0290 Portable Message Sign Panel 22.000

0.000

630-80359  
 

3,080.0022.000

0.00

55.000

DAY 

140.00000

0295 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

20.00000

0300 Traffic Cone 50.000

0.000

630-80380  
 

100.0050.000

0.00

200.000

EACH

2.00000

0305 Mobile Attenuator 7.000

0.000

630-85041  
 

1,750.007.000

0.00

55.000

DAY 

250.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20984-BID    ESTIMATE RUN 07/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0330 F/A Furnish & Install Electrical Service 7,208.950

0.000

700-70082  
 

7,208.957,208.950

0.00

15,000.000

F A 

1.00000

0335 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,282,028.35251,990.001,932,761.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 1,282,028.35251,990.00$1,933,261.73$CURRENT AMTPROJECT TOTAL


